Integration Group – Weekly Project Status Summary Week of: 01/30/2012 - 02/06/2012

Project	Project Manager	Technical Lead	Status	Due Date
To be delivered				
The Moon	pm2	tl2	this is what's going on	2013-02-23
Imperial County	pm	tl	In progress	2012-01-17
St. Paul's Cathedral	pm	tl2	Project created	2010-06-15
New Project 1	Unknown TL/PM UID	Unknown TL/PM UID	Project created	2012-01-31
New Project 2	Unknown TL/PM UID	Unknown TL/PM UID	Project created	2012-01-31
New Project 3	Greg Morgon	Unknown TL/PM UID	Project created	2012-01-31
New Project 4	pm2	Unknown TL/PM UID	Project created	2012-02-29
New Project 5	Unknown TL/PM UID	Unknown TL/PM UID	Project created	2012-02-29
New Project 6	Unknown TL/PM UID	Unknown TL/PM UID	Project created	2012-02-29
New Project 4432	Unknown TL/PM UID	Unknown TL/PM UID	Project created	2012-04-24
Alameda County	Larry Bryant	Unknown TL/PM UID	Project created	2012-02-29
Ongoing support				
Another ProjectAnother Project2	Unknown TL/PM UID	Jordan Glassman	Project created	2012-03-21