Integration Group – Weekly Project Status Summary Week of: 01/30/2012 - 02/06/2012

Project	Project Manager	Technical Lead	Status	Due Date
To be delivered				
The Moon	pm2	tl2	this is what's going on	2013-02- 23
Imperial County	pm	tl	In progress	2012-01- 17
St. Paul's Cathedral	pm	tl2	Project created	2010-06- 15
New Project 1	Unknown TL/PM UID	Unknown TL/PM UID	Project created	2012-01- 31
New Project 2	Unknown TL/PM UID	Unknown TL/PM UID	Project created	2012-01- 31
New Project 3	Greg Morgon	Unknown TL/PM UID	Project created	2012-01- 31
New Project 4	pm2	Unknown TL/PM UID	Project created	2012-02- 29
New Project 5	Unknown TL/PM UID	Unknown TL/PM UID	Project created	2012-02- 29
New Project 6	Unknown TL/PM UID	Unknown TL/PM UID	Project created	2012-02- 29
New Project 4432	Unknown TL/PM UID	Unknown TL/PM UID	Project created	2012-04- 24
Alameda County	Charles L. Bryant	Unknown TL/PM UID	Project created	2012-02- 29
TEST! YAY!	Unknown TL/PM UID	Jordan Glassman	Project created	2012-06- 13

Ongoing support				
Another OG Project	Unknown TL/PM UID	Jordan Glassman	Project created	2012-03- 14
Another ProjectAnother Project2	Unknown TL/PM UID	Jordan Glassman	Project created	2012-03- 21
Yet Another OG	Unknown TL/PM UID	Jordan Glassman	Project created	2012-01- 31
Yet Another OGYet Another OGYet Another OG	Unknown TL/PM UID	Jordan Glassman	Project created	2012-02- 09